
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

5:51 PM
Run date

Time

Reviewer: Ghafghazi, Ben 01-Jun-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 280 Date: 26-May-201 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 260

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear/ Rain overnight

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Called and left a message for Randy FELKNER, BATA –005 project inspector from PB. His # is (650)
222-7328. Email: felkner@pbworld.com.  I asked Randy to call me so we can discuss contractor’s lane 
closure plan for this week and through the end of June when the contractor must be completed.
·Amendment #3 for the Dumbarton Bridge came out yesterday .
·Talked to Lynne to have a meeting with Dan Borman tomorrow to review the progress pay estimate #36.
·Received lane closure request from John McGuire Pacific for next week . Behzad to get lane closure
ID.
·Prepared response to Safety review team’s comments for the safety and maintenance walkthrough. Will
distribute once the punch list items are confirmed.
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